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A. EXECUTIVE SUMMARY
During the period covered by this work plan (July 1, 2009 to July 31, 2010), the USAID
Regional Trade Program for CAFTA-DR, will seek to execute a series of activities to
consolidate the results achieved during the program’s base period, and attain
additional goals in the areas of Rules of Origin (component 1) and Customs
Administration (component 2). We will also provide technical assistance for the
institutional strengthening of the Central American Economic Integration Secretariat
(component 3).

A.1. Expected Results
The results that CRT seeks to achieve during the period encompassed by this work
plan, respond to the needs and priorities of the program’s counterparts, as identified by
the execution of a participative diagnosis tool denominated “Opportunities Stoplight”
(Semáforo de Oportunidades) in June 2009. The achievement of the proposed results
will require the effective planning and coordination of activities, focused on maximizing
the program’s impact through the efficient use of available human and financial
resources.

Following is a list of expected results, organized by component:

Component 1. CAFTA-DR member countries in compliance with Rules of Origin
requirements stated in Chapter 4 of the agreement .

 Established and operational rules of origin units or departments  in all CAFTA-
DR member countries.

 Reach a 70% effectiveness rate in post-release origin verifications performed
by CAFTA-DR countries.

 Implement administrative directives at borders and points of entry of CAFTA-DR
member countries that will facilitate the application of preferential treatment
established in the agreement.

 Adoption of the GEDOEL information system in all CAFTA-DR member
countries.

 At least 25% of the origin certificates issued in CAFTA-DR member countries
generated using the GEDOEL automated system.

Component 2. CAFTA-DR member countries in compliance with Customs
Administration requirements stated in Chapter 5 of the agreement .

 Reduce the number of physical shipment inspections in CAFTA-DR member
countries by 50% (up to a minimum of 10% of total shipments).

 Improve the effectiveness of physical shipment inspections in CAFTA-DR
member countries (at least 30% of the inspected shipments presenting positive
findings).

 75% of the exports and imports of CAFTA DR member countries subject to
selectivity processes based on risk criteria and profiles.

 Established and operational advance rulings departments in all  CAFTA-DR
member countries.
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 Normal cargo released in less than 48 hours after arr ival, and express delivery
cargo in less than 6 hours in all CAFTA-DR member countries. This time will be
measured in accordance with the WCO methodology adopted by all member
countries.

 Electronic reception of customs declarations in CAFTA-DR member countries
increased by 50%.

 Established and operational departments to administer sanction regimes related
to chapters 4 and 5 in all CAFTA-DR member countries.

Component 3.Strengthening SIECA’s Institutional Capacity.

 Strengthened capacity of SIECA to man age assistance programs for the
implementation of CAFTA-DR.

A.2. Proposed Activities
Our work plan is based on the execution of specific activities aimed at furthering the
proposed results, in accordance with the expected outcomes outlined in the program’ s
technical proposal and the “Opportunities Stoplight” (Semáforo de Oportunidades)
exercise completed by CRT in June 2009.  These activities , described in detail in the
following sections, include the provision of technical assistance, training and high
quality products.

Among the most important activities planned for the different countries, we can
mention:

Component 1. CAFTA-DR member countries in compliance with Rules of Origin
requirements stated in Chapter 4 of the agreement.

 Review and amend customs release procedures used by member countries to
reduce the number of immediate inspections related to origin issues .

 Strengthen customer support units in the area of rules of origin.

 Strengthen institutions in charge of processing administrative litigation appeals
on ROO issues.

 Provide customs with control mechanisms and the trade community with tools
to fill in and issue electronic origin certifications.

 Strengthen the post-release origin verification function.

Component 2. CAFTA-DR member countries in compliance with Customs
Administration requirements stated in Chapter 5 of the agreement .

 Improve the comprehensive cargo clearance process, reducing it to less than
48 hours after arrival.

 Provide customs with automated tools, training and procedures to strengthen
the risk management function.

 Strengthen the administration of sanctions arising from customs operations .
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 Enhance the capacity of CAFTA-DR Customs to process and issue advance
rulings.

Component 3. Strengthening of SIECA’s Institutional  Capacity.

 Provide SIECA with specialized technical assistance, in accordance with its
institutional strengthening plan.
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B. INTRODUCTION
The Dominican Republic, Central America and the United States of America signed the
Free trade Agreement (FTA) CAFTA -DR on August 5, 2004. This agreement was
ratified by the Congresses of the United States of America, Honduras, El Salvador,
Guatemala, Nicaragua, Dominican Republic and Costa Rica. The agreement entered
into effect on March 1, 2006 in El Salvador; on April 1, 2006 in Honduras and
Nicaragua; on July 1, 2006, in Guatemala; and on March 1, 2007 in the Dominican
Republic. CAFTA-DR was approved in Costa Rica through referendum held on
October 7, 2007 and entered into effect on January 1, 2009.

The execution of this trade integration project impose s multiple challenges on the
Customs authorities of member countries, among which two stand out as the most
important: (i) guarantee the trade flow of merchandise under preferential tariffs ,
demanding, when necessary and justifiable, that importers, producers and exporters
demonstrate compliance with the rules of origin set forth in the Agreement ; and (ii)
guarantee the expedite flow of goods through the implementation of efficient customs
release procedures, and the effective use of risk management systems  that focus the
physical inspection of shipments only on those areas with a higher probability of risk .
Under this context, the USAID/San Salvador regional office signed a contract with
Chemonics International on December 1, 2006 to execute the USAID Regional Trade
Program for CAFTA-DR (CRT) with the purpose of supporting CAFTA- DR signatory
countries in the following areas:

 Compliance with the obligations set forth in the agreement regarding Rules of
Origin related procedures (Chapter 4 of the Agreement).

 Compliance with the obligations set forth in the Agreement regarding Customs
Administration (Chapter 5 of the Agreement).

 Strengthen the trade capacity of member countries through technical assistance
activities under the national action plan framework (NAP).

 Supporting member countries in their initiatives to adopt and/or comply with the
requirements established in the following conventions and treaties :

1. Inter American Uniform Regulations on documents and electroni c
signatures;

2. Inter American Convention on the Legal Power of Attorneys to be used
abroad; and

3. The Hague Convention to Suppress the legalization of Public Foreign
Documents.

On June 30, 2009, at the end of the program’s base period, USAID and Chemonics
signed an amendment for the CRT Program execution, extending the period of
performance for an additional 13 months, until July 31, 2010.

Under this amendment, the Program will continue working with CAFTA-DR countries
on the implementation of the obligation s contracted under the Agreement, regarding
Rules of Origin (Chapter 4) and Customs Administration (Chapter 5). Additionally,
technical assistance will be provided to SIECA to strengthen its capacity to manage
CAFTA-DR implementation assistance programs.

This document was developed with the purpose of  informing USAID and CRT
counterpart institutions about the objectives and outcomes that CRT aims to reach
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during the period between July 1, 2009 and July 31, 2010 ; and the activities and
proposed schedule to attain these goals.

C. EXPECTED RESULTS
The CRT program is an important part of the United States Agency for International
Development’s program for Mexico and Central America (USAID/E-CAM), contributing
to the compliance of Strategic Objective (SO) 2 and its Intermediate Result (IR) 1.

As shown in figure 1, during the period covered by this work plan, the CRT program
seeks to achieve results in the following three areas :

1. Compliance with the obligations set forth in the CAFTA -DR agreement
regarding Rules of Origin;

2. Compliance with the obligations set forth in the CAFTA-DR agreement
regarding Customs Administration; and

3. Strengthen the Institutional capacity of the Central American Economic
Integration Secretariat (SIECA).

The achievement of the proposed results depends on the satisfactory implementation
of a set of activities organized under the above mentioned areas. To this end, and
building on the work carried out during the program ’s base period, (December 2006 –
June 2009), we aim at consolidating and expanding the results of the program by
executing specific activities targeted at enhancing the implementation of the agreement
in member countries.



9

D. ORGANIZATIONAL STRUCTURE
The activities of the CRT program are regional in nature, encompassing the six
member countries of CAFTA-DR. This geographical dispersion combined with a range
of technical areas; make the management of the CRT program a complex task.

The program’s main office is located in San Salvador, where the planning,
organization, direction and control function are carried out under the leadership of the
Chief of Party (COP) and Deputy Chief of Party (DCOP) of the program. These
functions are supported by two technical leaders (one for rules of origin and another for
customs administration) in charge of providing the technical direction necessary to
implement program activities (it is worthwhile mentioning that the Technical Leaders
coordinate their work with the Deputy Chief of Party from Mexico and Costa Rica
respectively). Additionally, there is an administrative team in charge of performing all
program logistics and financial tasks. As part of this team, CRT has Coordinators in
each of the CAFTA-DR countries, in charge of coordinating the necessary logistics to
implement program activities, and keeping a close relationship with local counterparts.

In order to strengthen its technical capacity, improve planning and organization and
reinforce its relationships with local counterparts (particularly with Customs) , CRT
implemented a series of changes in its organizational structure during the first
semester of 2009. These changes yielded good results, allowing the program to
execute approximately 90% of the work plan activities proposed for the first semester
of 2009.

For the period covered under this work plan, additional changes to the organizational
structure were incorporated with the purpose of consolidating the program’s technical
and strategic capacity; these changes include:

1. The incorporation of Mr. William García as Chief of Party. Mr. García will be in
charge of leading the program’s strategy, keeping close relations with program
counterparts, and ensuring that the program’s work is delivered with high quality
standards and satisfying counterpart’s needs.

2.  Mr. Rafael Isunza was hired as Technical Leader for the area of Rules of Origin
(ROO) with the purpose of supporting both the COP and DCOP in the drafting
of a ROO strategy. Likewise, Mr. Isunza is responsible for providing the
technical follow up to program activities in this area.

3. Mr. Cuitlahuac Baños was hired as Risk Management Expert, responsible for
the technical execution of program activities in this area. Likewise, Mr. Baños
will perform as the program’s Coordinator for Guatemala.
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E. INTERVENTION STRATEGIES

In its basic definition, trade can be described as the flow of goods or services across
borders. To effectively manage these flows , countries need to have the capability to: (i)
understand and implement the procedures defined in their domestic legislation, and (ii)
develop the capacity of their human and material resources to perform their role in a
quick, efficient and transparent manner.

Although the level of development on the above mentioned areas varies from one
CAFTA-DR country to another, there are common areas which are the basis for the
development of CRT’s strategy. This strategy is built on the following guiding principles:

Recurrent Assessment and Analysis . It is very important to perform recurrent
assessment exercises to ensure that the program’s executed activities are leading to
the achievement of the expected results. To this end, during the first quarter of 2009,
the CRT program developed a tool called “Opportunities Stoplight” (Semáforo de
Oportunidades), through which quarterly assessments of the progress attained by
member countries in the implementation of CAFTA-DR requirements in the areas of
Rules of Origin and Customs Administration will be performed.

Effective management of Rules of Origin requirements (ROO). One of the most
important challenges to effectively implement the ROO requirements imposed by
CAFTA-DR, is structuring Customs Directorates so as to enable them to comply with
the obligations undertaken in this area as members of the Free Trade Agreement. With
this objective in mind, CRT will continue supporting its counterparts in the
strengthening of their Rules of Origin Units, by providing them recommendations to
optimize their organizational structures, providing practical and highly specialized
training, developing improved directives and procedures, and promoting the adoption of
a regional computerized  system to determine and certify origin.
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Effective knowledge and use of the Rules of Origin by the Trade Community. From a
user perspective, knowledge gained through access t o information is key to reap the
benefits offered by CAFTA-DR. In turn, this depends on the capability to understand
and profit from origin rules and procedures in a real and practical manner,  allowing the
correct tariff classification of the final product and the corresponding access to
preferential treatment. To this aim, CRT will implement and promote the use of a
computerized regional system (GEDOEL), developed during the base period of the
program, to determine and certify origin . The program will also provide the trade
community with practical training on specialized topics, and will develop a user’s guide
to enhance the understanding of rules of origin under CAFTA-DR.

Efficient and effective customs operations through the use of risk management
techniques. Risk management is a vital element to improve customs procedures;
moreover, customs release can become faster and cheaper through the adoption of
effective risk management systems  that benefit the trade community without sacrificing
the Custom’s control and collection processes. A sound risk management system
focuses the physical inspection of goods to those areas with the highest probability of
risk, allowing the quick release of low risk shipments. To this end, the CRT program will
support member countries in the strengthening of their risk management units by :
optimizing their organizational structures; adopting automated techniques and systems
to identify risk factors; providing its staff with practical training on specialized topics ;
and by drafting procedural manuals describing and facilitating the use of risk
methodologies.

Efficient and effective customs operations through improved and transparent
procedures. One of the most important goals pursued by the CAFTA -DR is to reduce
the time involved in the release of goods, which translates into important cost savings
for foreign trade users. CRT will support countries in the furtherance of this goal by
improving their goods release procedures, ensuring these incorporate international
best practices and eliminate inefficiencies that cause delays  in the process. Our
assistance will seek the adoption of a comprehensive strategy (one -stop-shop type)
that involves not only Customs but also other public and private stakeholders that
participate in the process. Likewise, the program will continue supporting countries in
the establishment of units in charge of issuing advance rulings, training their staff and
helping them adopt computer tools that will allow them to issue rulings on a timely
basis.

Effective management of sanctions regimes in accordance with CAFTA-DR. As an
important complement to the previously mentioned initiatives, member countries  need
to manage their sanction regimes effectively to discourage foreign trade user s from
resorting to potentially illegal practices. Recognizing this fact, CRT will assist CAFTA-
DR countries in the adoption of procedures and regulations  in the area of sanctions
that respond to the FTA requirements , and by training the staff appointed to administer
them.

F. COUNTRY STATUS AND PROPOSED ACTIVITIES
As previously mentioned, during the first semester of 2009, CRT worked in the
development and implementation of a tool called “Opportunities Stoplight” (Semáforo
de Oportunidades) to identify specific areas where the implementation of the provisions
set forth in chapters 4 and 5 of the CAFTA-DR agreement could be improved among its
member countries.

This tool was used jointly by program consultants and institutional counterpart
representatives (customs and in some cases by units in charge of managing free trade
agreements); yielding results that identify the areas where each member country
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already has the necessary elements for an adequate implementation of the FTA
requirements; as well as those areas where efforts need to be focalized for an
adequate implementation.

Based on these results, the program prepared a summary of the individual status of
each member country, including the activities to be executed in each one to better
implement CAFTA-DR requirements.

A detail of the activities and products that CRT proposes to work on in each member
country is annexed to this document.

El Salvador:

Chapter 4 – Rules of Origin

The Salvadoran Customs (DGA-ES) is one of the most advanced agencies in the
region in rules of origin matters; as evidenced by the creation of a specific unit in
charge of performing ROO related functions back in 2004.

The Rules of Origin Unit is responsible for responding to user inquires, as well as for
carrying out origin verifications . The unit is comprised by a Head of Department and
four experienced technicians who have participated in several origin verification audits .
Notwithstanding, specific areas on which staff need additional training have been
identified.

While the Rules of Origin Unit is working satisfactorily, other participants, inside and
outside customs, are also responsible for the correct application of the provisions set
forth in chapter 4 of the CAFTA-DR agreement. Among these participants we can
mention customs border authorities, judges, appeals officials, and foreign trade users .
Unfortunately the capacity of these participants needs to be improved for the
comprehensive system of rules of origin to work  properly in El Salvador.

In this sense, CRT assistance to the DGA-ES on rules of origin will be focused on the
following areas:

 Review and adopt administrative provisions related to preferential treatment
under CAFTA-DR, that clearly define the conditions under which foreign trade
users can request preferential tariffs, and that adequately reflect the trade
facilitation spirit of the agreement.

 Increase the transparency of customs procedures in the area of ROO by
publishing and granting the trade community easy access to them.

 Build the capacity of judges and prosecutors in charge of handling customs
administrative appeals in the area of rules of origin.

 Strengthen the capacity of the private sector in the area of rules of origin to: a)
enable them to reap the benefits offered by CAFTA-DR; and b) allow them to be
better prepared in case they are subject to a post -release origin verification
process.

 Review or develop customs procedures to address origin violations related with
transits and in-bond shipments.
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 Provide foreign trade users with tools to determine the origin of goods and issue
electronic certificates of origin.

 Reinforce the post-release origin verification function, through the adoption of
computer tools, training and greater transparency.

Chapter 5 – Customs Administration

The Salvadoran Customs has undergone a modernization process that started a
decade ago, resulting in an important improvement in its  performance and the
recognition as one of the most advanced Customs agencies in the region. The most
important achievement attained in this process is the reduction of the time necessary
for the clearance of goods, resulting from streamlining the customs release process
and the adoption of risk analysis techniques.

Despite the above, the analysis carried out jointly by CRT and customs revealed a
number of areas in which the implementation of the provisions set forth in chapter 5 of
CAFTA-DR can be improved, while at the same time enhancing the performance of the
Salvadoran Customs.

For example, the results of a time release survey , conducted with the assistance of
USAID during 2008, revealed that the time necessary for the release of goods is still
over the goal of 48 hours after arrival established by CAFTA-DR. Although it is true that
the delays in the release process are not entirely attributable to Customs, there is still
room to continue improving the Customs intervention in the process, in addition to  the
processes that correspond to other stakeholders.

The assistance to be provided by CRT under this component will be concentrated on
the following areas:

 Review customs procedures in order to streamline them  through the
incorporation of international best practices, conducive to reduce the time
involved in the clearance of goods.

 Assist in the implementation of the “Virtual One-Stop-Shop Window for
Imports”, developed by the CRT program during the first semester of 2009,
with the objective of reducing the time required for the release of goods to
below 48 hours after arrival .

 Strengthen the risk management function by adopting computer tools and
procedures that allow reducing the number of physical shipment inspections
and/or increase their effectiveness; and through the provision of training.

 Enhance the capacity of DGA-ES to process and issue advance rulings,
through training; and the implementation of a computer module to receive ,
manage and issue resolutions.

Costa Rica:

Chapter 4 – Rules of Origin

Costa Rica is one of the most advanced countries in the region in the area of rules of
origin, resulting from the serious modernization and rest ructuring efforts carried out by
the Costa Rican Customs Directorate over the last years.
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The duties corresponding to rules of origin are divided between the Ministry of Foreign
Trade (COMEX) and the Costa Rican Customs Directorate  (DGA-CR). COMEX is in
charge of providing support, guidance and information related to ROO to the trade
community, while Customs is in charge of the origin verification function.

The DGA-CR created an Origin Verification Department, under the supervision of the
Audit Directorate, to adequately perform its origin verification duties. Although this
department has trained and experienced professionals, CRT will continue to support
their strengthening through the provision of training in specialized topics; and the
development of verification manuals and audit plans.

It will also be important to build the capabilities of other stakeholders that intervene in
the correct application of rules of origin, such as customs border officials, judges,
appeals officials, and the private sect or.

The assistance that CRT will provide under this component focuses on the following
areas:

 Review and adopt administrative provisions related to preferential treatment
under CAFTA-DR, that clearly define the conditions under which foreign trade
users can request preferential tariffs, and that adequately reflect the trade
facilitation spirit of the agreement.

 Strengthen the Customer service unit through training in ROO and by
incorporating mechanisms and procedures to effectively respond to complaints
and consultations.

 Build the capacity of judges and prosecutors in charge of handling customs
administrative appeals in the area of rules of origin.

 Strengthen the capacity of the private sector in the area of rules of origin to: a)
enable them to reap the benefits offered by CAFTA-DR; and b) allow them to be
better prepared in case they are subject to a post -release origin verification
process.

 Review or develop customs procedures to address origin violations related with
transits and in-bond shipments.

 Provide foreign trade users with tools to determine the origin of goods and issue
electronic certificates of origin.

 Reinforce the post-release origin verification function, through the adoption of
computer tools, training and greater transparency.

Chapter 5 – Customs Administration

Costa Rica is one of the most advanced countries in the region in the area of customs
administration. Through the implementation of a modern computerized system,
denominated “Information Technology for Customs Control” (TICA), Costa Rica has
automated its customs processes. The TICA system requires customs agents to submit
customs declarations electronically, and allows for real -time tracking of declaration’s
status.
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The average time involved in the customs portion of t he release of goods process is
reasonable; however, when the processes carried out by other stakeholders that are
not part of Customs is factored in, Costa Rica has the highest clearance time in the
whole CAFTA-DR region. Accordingly, it is important to work with the different
stakeholders involved to optimize their processes .

In terms of risk management, Costa Rica has a Customs Risk Management Directorate
comprised by the departments of Customs Intelligence, and Risk Management and
Planning. This directorate uses risk profiles based on deterministic rules to identify
risky cargo; and although Costa Rica has one of the lowest rates of physical
inspections in the region (12.6%), inspection effectiveness has room to be improved.

The specific customs administration topics in which DGA-CR still needs to focus on
include:

 Review customs procedures in order to streamline them  through the
incorporation of international best practices, conducive to reduce the time
involved in the clearance of goods.

 Strengthen the risk management funct ion by adopting computer tools, and
procedures that allow reducing the number of physical shipme nt inspections
and/or increase their effectiveness;  and through the provision of training.

 Enhance the capacity of DGA-CR to process and issue advance rulings,
through training; and the implementation of a computer module to receive,
manage and issue resolutions.

Guatemala:

Chapter 4 – Rules of Origin

The administration of rules of origin in Guatemala is under the jurisdiction of the
Foreign Trade Administration Directorate (DACE), which forms part of the Ministry of
Economy. This Directorate, through its Rules of Origin Department, is in charge of
providing customer support to the trade community in the area of ROO, and of
performing the origin verification function. For this purpose, the Rules of Origin
Department has a staff of four professionals with relevant experience in this area.

Similarly to other member countries, there are several actors involved in the correct
application of rules of origin, (customs border officials, judges and the private sector )
that must build their capacity to become more effective in the application of the rules of
origin under CAFTA-DR.

The assistance proposed for Guatemala under this component focuses on the following
areas:

 Review and adopt administrative provisions related to preferential treatment
under CAFTA-DR, that clearly define the conditions under which foreign trade
users can request preferential tariffs, and that adequately reflect the trade
facilitation spirit of the agreement.

 Build the capacity of judges and prosecutors in charge of handling customs
administrative appeals in the area of rules of origin.
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 Strengthen the capacity of the private sector in the area of rules of origin to: a)
enable them to reap the benefits offered by CAFTA -DR; and b) allow them to be
better prepared in case they are subject to a post -release origin verification
process.

 Review or develop customs procedures to address origin violations related with
transits and in-bond shipments.

 Provide foreign trade users with tools to determine the origin of goods and issue
electronic certificates of origin.

 Reinforce the post-release origin verification function, through the adoption of
computer tools, training and greater transparency.

Chapter 5 – Customs Administration

The customs administration function in Guatemala is under the jurisdiction of the Tax
Administration Superintendence (SAT), through the Customs Intendancy. Over the last
few years, the Customs Intendancy has successfully implemented a series of
measures to streamline the release of goods process.

Among the most important steps undertaken by the SAT in the early years of th is
decade, was the adoption of a risk analysis module that uses statistical techniques and
data mining analysis to define customs risk profiles. Notwithstanding, the effectiveness
of this module is wearing out due to its limited flexibility and the lack of effective
feedback regarding findings from other SAT systems. This is evidenced in the high
percentage of physical inspections carried out by the SAT (over 30%) and their low
level of effectiveness (approximately 8%).

In terms of customs procedures, t he SAT has worked in streamlining them, achieving
an important reduction in the time  required by customs to clear goods. Nevertheless,
the time involved in the integral clearance process, which includes processes carried
out by other stakeholders that are not part of Customs, far exceeds the goal of less
than 48 hours established by CAFTA-DR.

CRT’s assistance on this component will target the following activities :

 Improve the information available to the trade community regarding customs
procedures, by means of the publication of a customs guide.

 Review customs procedures in order to st reamline them through the
incorporation of international best practices, conducive to reduce the time
involved in the clearance of goods.

 Improve the procedures used by non-customs entities involved in the release of
goods process, to reduce the average clearance time to less than 48 hours
after arrival.

 Strengthen the risk management funct ion by adopting computer tools and
procedures that allow reducing the number of physical shipment inspections
and/or increase their effectiveness; and through the provision of training.

 Strengthen the sanctions administration function related to customs operations.
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 Enhance the capacity of DACE to process and issue advance rulings, through
training; and the implementation of a computer module to receive, manage and
issue resolutions.

Dominican Republic:

Chapter 4 – Rules of Origin

Rules of Origin functions in the Dominican Republic are under the authority of the
Dominican Customs Directorate (DGA-RD). In response to the Free Trade Agreement
signed between the Dominican Republic and the Central American countries in the
year 2000, DGA-RD created the Origin Standards Unit, under the supervision of its
Technical Directorate. Notwithstanding, in 2006, the Higher Tax Administration Council
(Consejo Superior de Administración Tributaria) issued an internal regulation approving
a new organizational structure for the Dominican Customs Directorate, which
“deactivated” the Origin Standards Unit. The aforementioned, portrays the lag that
exists in the Dominican Republic in the area of rules of origin.

In response to this situation, during the first quarter of 2009, the CRT program assisted
DGA-RD in its efforts to establish a Rules of Origin Technical Department, in charge
providing customer support in ROO; and an Origin Oversight Department, in charge of
carrying out origin verification functions. To date, DGA-RD is still in the process of
implementing CRT’s recommendations.

This lag is also reflected in other participants that intervene in the rules of origin
application, who need to develop their capacity to achieve an effective implementation
of rules of origin provisions under CAFTA -DR.

The assistance offered by CRT for this component will be focused on the following
areas:

 Review and adopt administrative provisions rela ted to preferential treatment
under CAFTA-DR, that clearly define the conditions under which foreign trade
users can request preferential tariffs, and that adequately reflect the trade
facilitation spirit of the agreement.

 Strengthen the Customer service unit through training in ROO and by
incorporating mechanisms and procedures to effectively respond to complaints
and consultations.

 Build the capacity of judges and prosecutors in charge of handling customs
administrative appeals in the area of rules of origin.

 Strengthen the capacity of the private sector in the area of rules of origin to: a)
enable them to reap the benefits offered by CAFTA -DR; and b) allow them to be
better prepared in case they are subject to a post -release origin verification
process.

 Review or develop customs procedures to address origin violations related with
transits and in-bond shipments.

 Provide foreign trade users with tools to determine the origin of goods and issue
electronic certificates of origin.
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 Reinforce the post-release origin verification function, through the adoption of
computer tools, training and greater transparency.

Chapter 5 – Customs Administration

Customs Administration is the responsibility of DGA-RD, that uses a proprietary
computerized system “Dominican Customs System” (SIADOM) to control foreign trade
operations. This system presents deficiencies and does not incorporate customs best
practices in several areas, including risk management. As a consequence, the time
required for the clearance of goods is significantly higher than the threshold established
under CAFTA-DR.

To improve its efficiency, and with the cooperation of the Government of South Korea,
DGA-RD is working on the development of a new automated customs  administration
system. This system, planned to be released in 2009, will incorporate international best
practices and requirements in the area of customs .

In order to improve its processes, DGA -DR should focus its efforts in t he following
areas:

 Develop procedures to establish a consult ation mechanism, aimed at taking into
consideration feedback from stakeholders regarding proposed changes and/or
additions to customs regulations and procedures.

 Review customs procedures in order to streamline them  through the
incorporation of international best practices, conducive to reduce the time
involved in the clearance of goods.

 Improve the procedures used by non-customs entities involved in the release of
goods process, to reduce the average clearance time to less than 48 hours
after arrival.

 Strengthen the risk management function by adopting procedures and
providing training aimed at reducing the number of physical inspections of
shipments and increasing their effectiveness.

 Enhance the capacity of DGA-DR to process and issue advance ruling s,
through training; and the implementation of a computer module to receive,
manage and issue resolutions.

Nicaragua:

Chapter 4 – Rules of Origin

Rules of Origin in Nicaragua are the responsibility of the Customs General Directorate
(DGA-NI). This directorate has a Rules of Origin Department , which is part of the
Customs Oversight Division, and is in charge of providing customer support to trade
users in the area of rules of origin, as well as for ensuring ROO compliance through the
origin verifications.

As part of the assistance provided to customs during the first semester of 2009 , CRT
provided a series of recommendations to strengthen the structure of the Rules of Origin
Department, to make its operations more efficient. These included the establishment of
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two sections within the department ; the first one in charge of providing legal support
and customer service, and the second one in charge performing the origin verification
function. Likewise, an origin verification manual was published and staff members from
the department were trained on its practical application.

Although the above mentioned activities had a very positive impact in strengthening the
Rules of Origin Department, it is important to continue training its staff so they can
acquire the necessary knowledge and experience to perform their functions effectively.

Assistance should also be provided to the remaining stakeholders involved in this area,
so that the administration and application of rules of origin comply with the
requirements of free trade agreements and maximize the benefits to the trade
community.

The CRT assistance will be focused on the following areas :

 Review and adopt administrative provisions related to preferential treatment
under CAFTA-DR, that clearly define the conditions under which foreign trade
users can request preferential tariffs, and that adequately reflect the trade
facilitation spirit of the agreement.

 Strengthen the Customer service unit through training in ROO and by
incorporating mechanisms and procedures to effectively respond to complaints
and consultations.

 Build the capacity of judges and prosecutors in charge of handling customs
administrative appeals in the area of rules of origin.

 Strengthen the capacity of the private sector in  the area of rules of origin to: a)
enable them to reap the benefits offered by CAFTA -DR; and b) allow them to be
better prepared in case they are subject to a post -release origin verification
process.

 Review or develop customs procedures to address origin violations related with
transits and in-bond shipments.

 Provide foreign trade users with tools to determine the origin of goods and issue
electronic certificates of origin.

 Reinforce the post-release origin verification function, through the adoption of
computer tools, training and greater transparency.

Chapter 5 – Customs Administration

Nicaragua has achieved important improvements in and the area of customs
administration. These include concerted efforts on the review and streamlining of
customs procedures; and the adoption of a risk management module  that allows the
identification of risk profiles, through the use of statistical analysis and data mining
techniques.

While the mentioned improvements are important to reduce the discretionality of
customs officials and the time required for the customs clearance of goods –currently
at an average of 48 hours measured upon the presentation of the customs declaration ,
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it is important to work on the continuous improvement of customs processes and in the
strengthening of the risk management function.

Assistance should also be provided to the remaining stakeholders involved in the
comprehensive clearance process in order to reduce the clearance time, measured
from the arrival of goods, to less than 48 hours.

Based on the above, the assistance proposed by CRT in this area is focused on the
following:

 Develop procedures to establish a consultation mechanism, aimed at taking into
consideration feedback from stakeholders regarding proposed changes and/or
additions to customs regulations and procedures.

 Review customs procedures in order to streamline them  through the
incorporation of international best practices, conducive to reduce the time
involved in the clearance of goods.

 Develop a methodology to evaluate the effic iency of the customs clearance
process.

 Improve the procedures used by non-customs entities involved in the release of
goods process, to reduce the average clearance time to less than 48 hours
after arrival.

 Strengthen the risk management function through training aimed at reducing
the number of physical inspections of shipments and increasing their
effectiveness.

 Enhance the capacity of DGA-NI to process and issue advance rulings, through
training; and the implementation of a computer module to receive , manage and
issue resolutions.

 Develop procedures to manage shared confidential information and train staff in
its application.

Honduras:

Chapter 4 – Rules of Origin

In Honduras, the administration of Rules of Origin is the responsibility of the Customs
Directorate (Dirección Adjunta de Rentas Aduaneras (DARA) ). Under its structure, this
directorate has assigned the function of providing customer support in the area of rules
of origin to the Trade Agreements Management Section, which counts with trained
staff and public access channels to comply with this function. In terms of origin
verification, following CRT recommendations, DARA is in the process of setting up a
team of auditors who will be in charge of this function within the scope of the Oversight
Department.

As part of the assistance provided to customs by CRT, an origin verification manual
was developed and customs officials were trained on basic verification techniques.
Notwithstanding, as proposed below, it is necessary to continue assisting DARA in the
strengthening of the verification function through the provision of training to staff
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assigned to carry out this function. It is also necessary to build the capacity of other
stakeholders intervening in the rules of origin application, including the private sector.

Therefore, the CRT assistance will concentrate on the following :

 Strengthen the Customer service unit through training in ROO and by
incorporating mechanisms and procedures to effectively respond to complaints
and consultations.

 Strengthen the capacity of the private sector in the area of rules of origin to: a)
enable them to reap the benefits offered by CAFTA -DR; and b) allow them to be
better prepared in case they are subject to a post -release origin verification
process.

 Review or develop customs procedures to address origin violations related with
transits and in-bond shipments.

 Provide foreign trade users with tools to determine the origin of goods and issue
electronic certificates of origin.

 Reinforce the post-release origin verification function, through the adoption of
computer tools, training and greater transparency.

Chapter 5 – Customs Administration

In Honduras the role of Customs Administration is the responsibility of the Customs
Directorate (Dirección Adjunta de R entas Aduaneras (DARA)). During the last 12
months, this directorate has made important strides towards improving customs
efficiency, by executing a series of initiatives conducive to enhancing the effectiveness
and transparency of its processes, while reducing the customs release time.

Among the most important initiatives , we can mention: the adoption of a new customs
information system (SARAH); the implementation of a risk management module ; and
the development of an automated system to monitor the status of customs
declarations in real time.

The above mentioned initiatives are very important to improve the efficiency in
customs administration; thus, it is important that DARA continues working on their
consolidation. Likewise, similarly to what has been evidenced in other countries in the
region, it is necessary to take a comprehensive approach in regards to the clearance
process, and work with the different stakeholders involved in order to reduce the
overall clearance time –measured from the arrival of goods– to comply with
requirements set forth in CAFTA-DR and CAUCA.

With the purpose of supporting  DARA’s efforts, CRT proposes working on the following
areas:

 Develop procedures to establish a consultation mechanism, aimed at taking into
consideration feedback from stakeholders regarding proposed changes and/or
additions to customs regulations and procedures.

 Review customs procedures in order to streamline them  through the
incorporation of international best practices conducive , to reduce the time
involved in the clearance of goods.
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 Develop a methodology to evaluate the efficiency of the customs clearance
process.

 Improve the procedures used by non-customs entities involved in the release of
goods process, to reduce the average clearance time to less than 48 hours
after arrival.

 Strengthen the risk management function by adopting procedures and
providing training aimed at reducing the number of physical inspections of
shipments and increasing their effectiveness.

 Develop procedures to manage shar ed confidential information and train staff
in its application.

 Strengthen the sanctions administration function related to customs operations.

 Enhance the capacity of DARA to process and issue advance rulings.

G. PERFORMANCE STANDARDS AND IMPACT INDICA TORS
In accordance with USAID requirements, and as reflected in the amendment made to
the CRT program contract  signed in June of this year, performance standards and their
corresponding impact indicators were identified with the objective of monitoring the
program’s performance.

These indicators will be used to draft the program’s Performance Monitoring Plan
(PMP) in August 2009. This plan will reflect the detailed strategy CRT will follow to
monitor the program’s progress and impact, and will include: precise definitions of the
indicators to be used; the information that needs to be gathered , its sources and
frequency of compilation; quality assessment techniques for the compiled information;
and formats to present the outcomes obtained . A list of the performance standards and
impact indicators to be used follows:

Component 1. CAFTA-DR member countries in compliance with Rules of Origin
requirements stated in Chapter 4 of the agreement.

Performance Standards Impact Indicators
1. Rules of origin units established and

operating in the CAFTA-DR countries.
1.a. Rules of Origin departments or units
in charge of performing origin verifications
in all CAFTA-DR countries.
1.b. Units or departments in charge of
providing support to the trade community
in ROO issues in all CAFTA-DR
countries.
1.c. Easy access channels for the trade
community to inquire on ROO issues .

2. Improved efficiency in the post-release
origin verification process.

2.a. Number of origin verifications carried
out in a predetermined period of time .
2.b. Effectiveness of the performed origin
verifications (Verifications with
findings/Total number of verifications).
2.c. Percentage of origin verifications
performed based on the information
provided by other units (risk, oversight,
etc.).
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2.d. Origin verification processes initiated
by means of verifications surveys .
2.e. Confirmed collection as a result of
origin verifications.

3. Increase the knowledge and use of
rules of origin by the trade community .

3.a. ROO information presented in clear
and simple language, available to the
trade community.
3.b. Percentage of imports and exports
taking advantage of preferential tariff
treatment under CAFTA-DR.
3.c. Training, workshops or seminars in
the area of ROO, targeted at the trade
community.

4. Facilitate the determination of origin
and the issuance of origin certificates
by the trade community, through the
use of a regional automated system .

4.a. Implementation of the GEDOEL
system to determine the origin of products
and issue certificates of origin .
4.b. Percentage of certificates of origin
issued using GEDOEL.

Component 2. CAFTA-DR member countries in compliance with Customs
Administration requirements stated in Chapter 5 of the agreement.

Performance Standards Impact Indicators
1. Reduction in the number of physical

inspections of cargo.
1.a. Percentage of physical inspections
of shipments performed in a
predetermined period of time.
1.b. Percentage of physical inspections
of imports under CAFTA-DR
performed in a predetermined period of
time.
1.c. Percentage of physical inspections
of exports under CAFTA-DR
performed in a predetermined period of
time.
1.d Clearance time for goods imported
under CAFTA-DR, subject to physical
inspection.

2. Improved effectiveness of physical
inspections.

2.a. Percentage of findings in the
physical inspections of imported goods
under CAFTA-DR.
2.b. Percentage of findings in the
physical inspection of exported goods
under CAFTA-DR.
2.c. Use of risk analysis systems to
determine shipments subjected to
physical inspections.

3. Effective use of findings (hits) in risk
analysis and decision making.

3.a. Implementation of automated
findings registries that provide
feedback to risk analysis systems and
to the origin verification and oversight
units.
3.b. Percentage of physical inspections
performed, based on information
provided by the findings registry.
3.c. Percentage of post-release origin
verifications performed, based on prior
findings.

4. Established and operational offices to 4.a. Departments or offices in charge
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issue advance rulings, issuing rulings
in a timely fashion.

of issuing advance rulings in all
CAFTA-DR member countries.
4.b. Number of advance rulings issued
in a predetermined period of time.
4.c. Number of advance rulings issued
in less than 150 days from the
reception of the necessary information.

5. Reduce the time required for the
clearance of goods to meet CAFTA-DR
requirements (less than 48 hours from
arrival).

5.a. Clearance of imported goods in
less than 48 hours from the time of
arrival.
5.b. Clearance of express shipments in
less than 6 hours from the time of
presentation of customs declaration.

6. Increase transparency of customs
operations.

6.a. Customs clearance procedures
delineating the powers of the customs
authority and the rights and duties of
importers/exporters, available to the
trade community through the Internet
or other means of easy access.
6.b. Departments/offices responsible
for the reception and management of
claims and complaints regarding
customs procedures in all CAFTA-DR
countries.

7. Customs sanction regimes in
accordance with CAFTA-DR provisions
implemented and efficiently
administered

7.a Procedural and policy reforms
necessary to implement the
requirements of CAFTA-DR fully
adopted and in effect.
7.b. Departments or offices
responsible for the administration of
customs sanctions in all CAFTA-DR
countries.

8. Improve cooperation among CAFTA-
DR countries.

8.a. Signature of customs cooperation
agreements by CAFTA-DR countries.
8.b. Implementation of customs
cooperation agreements.
8.c. Information exchange
mechanisms used to ensure
compliance of customs legislation.

Component 3. Strengthening the Institutional Capacity of SIECA

Performance Standards Impact Indicators
1. Strengthening of the institutional

capacity of SIECA to manage donor
programs in the area of free trade
agreements.

1.a. Identification of joint coordination
mechanisms for activities implemented
by SIECA and donor institutions.

H. COUNTERPART COMMITMENTS AND RESOURCES
To carry out the effective implementation of the proposed activities, the commitment of
customs and other counterpart agencies in the provision of resources and cooperation
is imperative.

Among the resources to be contributed by counterparts we have:
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 Staff responsible for the coordination and follow-up of specific activities to be
implemented;

 If necessary, the provision of physical space and equipment required for the
implementation of activities (e.g. office space for consultants, computer
equipment for the installation and operation of  systems to be developed, etc.).

 Assign participants to take part in proposed trainings;

 Others.
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ANNEXES – ASSISTANCE PLANS AND EXECUTION TIMETABLE BY COUNTRY

El Salvador

No. Activity CAFTA-DR
Article

KRA Expected Results / Products Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
Component 1 – Chapter 4: Rules of Origin and Procedures of Origin

1.1 Review clearance procedures in
order to minimize immediate
inspections derived from issues
related to the origin of goods.

4.1 1.1

1.1

 Instructive to minimize immediate
inspections deriving from issues
related to the origin of goods.

 Train customs border officials on
improved procedures.

(Yellow light, product 1)

(Yellow light, product 1)

X

X
1.2 Increase transparency of

customs procedures regarding
rules of origin through the
publication of directive DGA-04-
2008.

4.1 1.2  Guideline DGA-04-2008 accessible to
the public through the DGA website.

(Red light, product 2) X

1.3 Strengthen the institution
responsible for with the
processing of administrative
appeals regarding ROO, in which
legal action is required.

4.2 to
4.11
and
4.13

1.1  Training for judges and prosecutors
responsible for with the processing of
appeals, in relevant areas such as:

o Formalities to be observed in
the origin verification
procedures.

o Rules of origin focused on
RVC.

o Other countries’ experience
in the issuance of
administrative rulings.

(Red light, product 3) X

1.4 Improve information available to
users regarding rules of origin.

4.2 to
4.11
and
4.13

1.2

1.2

 Train the private sector in ROO,
including post-clearance verification
obligations.

 List of frequently asked questions

(Yellow light, product 2)

(Yellow light, product 5)

X

X
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No. Activity CAFTA-DR
Article

KRA Expected Results / Products Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3

1.2

concerning origin, published on the
Internet.

 Explanatory guide for users regarding
rules of origin.

(Yellow light, product 5) X

1.5 Develop customs procedures to
combat origin violations related
with transits and in-bond
shipments.

4.12 1.1

1.1

1.2

 Procedures Manual outlining
requirements and how to obtain
information to avoid origin violations
related with transits.

 Train staff on developed procedures.
 Publish directive 88 on the DGA

website

(Red light, product 2)

(Red light, product 2)

(Yellow light, product 5)

X

X

X

1.6 Provide customs and foreign
trade users, tools to complete
and issue electronic certificates
of origin.

4.16 1.1

1.2

1.1

 GEDOEL system to fill and issue
electronic certificates of origin
approved and adopted.

 Dissemination Plan to introduce the
GEDOEL system to foreign trade
users

 Develop a software module allowing
customs to receive electronic
certificates of origin.

(Red light, product 4)

(Red light, product 4)

(Red light, product 5)

X X

X

X

1.7 Strengthen the post-release
origin verification function.

4.20 1.1

1.1

 Design and implement a software
module to record findings
(incidents/irregularities)

 Train verification unit staff in:
o Accounting concepts
o Cost accounting and

inventory management
o Net cost RVC method for

automotive goods
o Accumulation systems
o Auditing techniques

 Draft verification questionnaires and

(Yellow light, product 5)

(Yellow light, product 7)

(Red light, product 9) X

X X

X
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No. Activity CAFTA-DR
Article

KRA Expected Results / Products Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
1.1 publish them on the Internet

Component 2 – Chapter 5: Customs Administration
2.1 Improve procedures to reduce

goods clearance time.
5.2 and
5.7

2.2

2.2

2.2

2.2

 Clearance procedures modified and
improved to incorporate international
best practices.

 Train customs officials on improved
border procedures, including those
related to ROO.

 Develop mechanisms to enable the
payment of duties and taxes after the
clearance of goods.

 Improved procedures for the
clearance of express shipments.

(Yellow light, product 1)

(Yellow light, product 1)

(Yellow light, product 10)

(Yellow light, product 4, art. 5.7)

X

X

X

X

2.2 Facilitate implementation of
virtual single window for imports
in order to improve the
comprehensive clearance
process, reducing it to less than
48 hours after arrival.

5.2 2.2
2.2

 Completed catalog of products.
 Regulations outlining the

responsibilities of involved entities,
and the operation procedures of the
virtual single window for imports.

(Red light, product 9)
(Red light, product 9)

X
X

X

2.3 Provide IT tools, training and
procedures to strengthen the risk
management function within the
DGA.

5.4 2.1

2.1
2.1
2.1

2.1
2.1
2.1
2.1
2.1

2.1

 Databases with information required
to install the probabilistic risk module

 Optimized deterministic rules
 Probabilistic risk module
 Communication interfaces with

customs system
 Early risk indicators module
 Event sequence detection module
 Findings register module
 Impact assessment module
 Staff trained on physical inspection of

cargo
 Physical inspection manuals

(Red light, product 1)

(Red light, product 1)
(Red light, product 1)
(Red light, product 1)

(Red light, product 1)
(Red light, product 1)
(Red light, product 1)
(Red light, product 1)
(Yellow light, product 3)

(Green light, product 4)

X

X
X

X
X

X

X
X
X

X

X
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No. Activity CAFTA-DR
Article

KRA Expected Results / Products Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
2.1

2.1

 Functional review of Risk
Management Unit

 Updated risk management manuals

(Yellow light, product 3)

(Green light, product 4)

X

X
2.4 Improve the capacity of the DGA

in the processing and issuance of
advance rulings.

5.10 2.2

2.2

 Specialized training for assigned
personnel on the following areas:

o Accounting concepts
o Cost accounting and

inventory
o Net cost RVC method for

automotive goods
o Accumulation systems

 Software module for the reception of
applications, management and
issuance of advanced rulings.

(Yellow light, product 1)

(Red light, product 3)

X

X
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Costa Rica

No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
Component 1 – Chapter 4: Rules of Origin and Procedures of Origin

1.1 Review clearance procedures in
order to minimize immediate
inspections derived from issues
related to the origin of goods.

4.1 1.1

1.1

 Disposition to minimize immediate
inspections deriving from issues
related to the origin of goods.

 Train customs border officials on
improved procedures.

(Yellow light, product 1)

(Yellow light, product 1)

X

X
1.2 Establish mechanisms to receive

and manage complaints and
information requests regarding
free trade agreements.

4.1 and
5.1

1.1

1.1

1.2

1.2

 Procedures to receive and manage
information requests and complaints.

 Train staff assigned to provide
customer service.

 Phone line to receive and manage
information requests and complaints
implemented and operational.

 E-mail address to receive and
manage information requests and
complaints implemented and
operational.

(Red light, product 2 art. 5.1)

(Yellow light, product 1, art. 5.1)

(Red light, product 3, art 4.1)

X

X

X

X

1.3 Strengthen customer service unit
in the area of ROO.

4.2 to
4.11
and
4.13

1.1  Train in customer service unit staff in
ROO.

(Yellow light, product 1) X

1.4 Strengthen the institution
responsible for with the
processing of administrative
appeals regarding ROO, in which
legal action is required.

4.2 to
4.11
and
4.13

1.1  Training for judges and prosecutors
responsible for with the processing of
appeals, in relevant areas such as:

o Formalities to be observed in
the origin verification
procedures.

o Rules of origin focused on
RVC.

o Other countries’ experience

(Red light, product 3) X
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No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
in the issuance of
administrative rulings.

1.5 Improve information available to
users regarding rules of origin.

4.2 to
4.11
and
4.13

1.2

1.2

1.2

 Train the private sector in ROO,
including post-clearance verification
obligations.

 List of frequently asked questions
concerning origin, published on the
Internet.

 Explanatory guide for users regarding
rules of origin.

(Yellow light, product 2)

(Green light, product 5)

(Yellow light, product 5)

X

X

X

1.6 Develop customs procedures to
combat origin violations related
with transits and in-bond
shipments.

4.12 1.1

1.1

1.2

 Regulatory and procedural text for
the certification of custody in primary
zone, of goods in indirect transit,
transfer and transshipment.

 Regulation typifying violations related
to transits and in-bond shipments.

 Publish the conditions, documents
and evidence importers must submit
to customs so goods which have
experienced transit and/or
transshipment to temporary storage
maintain their originating status.

(Red light, product 4)

(Red light, product 5)

(Red light, product 4)

X

X

X

1.7 Provide customs and foreign
trade users, tools to complete
and issue electronic certificates
of origin.

4.16 1.1

1.2

1.1

 GEDOEL system to fill and issue
electronic certificates of origin
approved and adopted.

 Dissemination Plan to introduce the
GEDOEL system to foreign trade
users

 Develop a software module allowing
customs to receive electronic
certificates of origin.

(Red light, product 4)

(Red light, product 4)

(Red light, product 5)

X X

X

X

1.8 Strengthen the post-release
origin verification function.

4.20 1.1  Develop or review origin verification
procedures (manual).

(Yellow light, product 2) X
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No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
1.1

1.1

1.1

1.1

1.1

 Write up guidelines for the
development of origin audit plans
(including an initial plan).

 Design and implement software
module to register origin verification
findings.

 Train verification unit staff in:
o Accounting concepts
o Cost accounting and

inventory management
o Net cost RVC method for

automotive goods
o Accumulation systems

 Draft verification questionnaires and
publish them on the Internet.

 Draft procedures to conduct origin
verifications abroad.

(Yellow light, product 4)

(Red light, product 5) it will be carried
out with activity 2.2

(Yellow light, product 7)

(Red light, Art. 4.20, prod 9)

(Red light, Art. 4.20, prod 11)

X X

X

X

X

X

Component 2 – Chapter 5: Customs Administration
2.1 Improve the comprehensive

clearance process, reducing it to
less than 48 hours after the
arrival of goods.

5.2 2.2  Simplified clearance procedures for
non-customs institutions involved in
clearance.

(Red light, product 9) X

2.2 Provide IT tools, training and
procedures to strengthen the risk
management function within the
DGA.

5.4 2.1

2.1
2.1
2.1

2.1
2.1
2.1
2.1

 Databases with information required
to install the probabilistic risk module

 Optimized deterministic rules
 Probabilistic risk module
 Communication interfaces with

customs system
 Early risk indicators module
 Event sequence detection module
 Findings register module
 Impact assessment module

(Yellow light, product 1)

(Yellow light, product 1)
(Yellow light, product 1)
(Yellow light, product 1)

(Yellow light, product 1)
(Yellow light, product 1)
(Yellow light, product 1)
(Yellow light, product 1)

X

X
X
X

X

X
X

X

X
X

X
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No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
2.1

2.1
2.1

2.1

 Staff trained on physical inspection of
cargo

 Physical inspection manuals
 Functional review of Risk

Management Unit
 Updated risk management manuals

(Yellow light, product 3)

(Green light, product 4)
(Yellow light, product 3)

(Green light, product 4)

X

X
X

X

2.3 Improve the capacity of the DGA
in the processing and issuance of
advance rulings.

5.10 2.2

2.2

2.2

2.2

2.2

 Specialized training for assigned
personnel in the following areas:

o Accounting concepts
o Cost accounting and

inventory
o Net cost RVC method for

automotive goods
o Accumulation systems

 Procedures manual for the issuance
of advance rulings.

 Software module for the reception of
applications, management and
issuance of advanced rulings.

 Requirements to apply for advance
rulings on the Internet.

 Procedures to regulate response
times and the validity of advance
rulings.

(Yellow light, product 1)

(Red light, product 2)

(Red light, product 3)

(Red light, product 4)

X

X

X

X

X



34

Guatemala

No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
Component 1 – Chapter 4: Rules of Origin and Procedures of Origin

1.1 Review clearance procedures in
order to minimize immediate
inspections derived from issues
related to the origin of goods.

4.1 1.1

1.1

1.2

 Instructive to minimize immediate
inspections deriving from issues
related to the origin of goods.

 Train customs border officials on
improved procedures.

 Instructive published on the Internet

(Yellow light, product 1)

(Yellow light, product 1)

(Red light, product 2)

X

X

X
1.2 Strengthen the institution

responsible for with the
processing of administrative
appeals regarding ROO, in which
legal action is required.

4.2 to
4.11
and
4.13

1.1  Training for judges and prosecutors
responsible for with the processing of
appeals, in relevant areas such as:

o Formalities to be observed in
the origin verification
procedures.

o Rules of origin focused on
RVC.

o Other countries’ experience
in the issuance of
administrative rulings.

(Red light, product 3) X

1.3 Improve information available to
users regarding rules of origin.

4.2 to
4.11
and
4.13

1.2

1.2

1.2

 Train the private sector in ROO,
including post-clearance verification
obligations.

 List of frequently asked questions
concerning origin, published on the
Internet.

 Explanatory guide for users regarding
rules of origin.

(Yellow light, product 2)

(Yellow light, product 5)

(Yellow light, product 5)

X

X

X

1.4 Develop customs procedures to
combat origin violations related
with transits and in-bond
shipments.

4.12 1.1  Procedures Manual outlining
requirements and how to obtain
information to avoid origin violations
related with transits.

(Red light, product 2) X
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No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
1.1
1.2

 Train staff on developed procedures.
 Publish the conditions, documents

and evidence importers must submit
to customs so goods which have
experienced transit and/or
transshipment to temporary storage
maintain their originating status.

(Red light, product 2)

(Red light, product 5)

X

X

1.5 Provide customs and foreign
trade users, tools to complete
and issue electronic certificates
of origin.

4.16 1.1

1.2

1.1

 GEDOEL system to fill and issue
electronic certificates of origin
approved and adopted.

 Dissemination Plan to introduce the
GEDOEL system to foreign trade
users

 Develop a software module allowing
customs to receive electronic
certificates of origin.

(Red light, product 4)

(Red light, product 4)

(Red light, product 5)

X X

X

X

1.6 Strengthen the post-release
origin verification function.

4.20 1.1

1.1

1.1

 Write up guidelines for the
development of origin audit plans
(including an initial plan).

 Design and implement software
module to register origin verification
findings.

 Train verification unit staff on:
o Accounting concepts, including:

financial statements, cost
accounting and inventory
management (LIFO and FIFO);

o Net cost RVC method for
automotive goods;

o Cost accumulation systems
among related companies;

o Auditing techniques

(Red light, product 4)

(Red light, product 5)

(Yellow light, product 7)

X

X

X
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No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
1.2  Draft verification questionnaires and

publish them on the Internet.
(Red light, product 9) X

Component 2 - Chapter 5: Customs Administration
2.1 Improve information available to

the trade community regarding
customs procedures.

5.1 2.2  Customs guide (Green traffic light, prod 2) X

2.2 Improve procedures to reduce
goods clearance time.

5.2 and
5.7

2.2

2.2

2.2

2.2

 Clearance procedures modified and
improved to incorporate international
best practices.

 Train customs officials on improved
border procedures, including those
related to ROO.

 Methodology to evaluate the
efficiency of the customs clearance
process

 Develop mechanisms to enable the
payment of duties and taxes after the
clearance of goods.

(prods 1 (Green) and 4 (Yellow) on
traffic light)

(Yellow traffic light, prod 4)

(Red traffic light, prod 5)

(Red traffic light, prod 10)

X

X

X

X

2.3 Improve the comprehensive
clearance process, reducing it to
less than 48 hours after the
arrival of goods.

5.2 2.2

2.2

 Simplified clearance procedures for
non-customs institutions involved in
clearance.

 Strategy to implement a single
window for exports.

(Red traffic light, prod 9) X

X

2.4 Provide IT tools, training and
procedures to strengthen the risk
management function within the
DGA.

5.4 2.1
2.1
2.1
2.1
2.1

2.1
2.1

 Early risk indicators module
 Event sequence detection module
 Findings register module
 Impact assessment module
 Staff trained on physical inspection of

cargo
 Physical inspection manuals
 Functional review of Risk

(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Green traffic light, prod 3)

X

X
X

X

X

X

X
X
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No. Activity. CAFTA-DR
Article

KRA Expected Products/
Results

Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3

2.1
Management Unit

 Updated risk management manuals X
2.5 Strengthen the sanctions

administration function, in
regards to customs operations

5.9 2.3

2.3

 Recommended structure for the
administration of sanctions.

 Train staff in charge of sanctions
administration.

(Red traffic light, prod 2)

(Red traffic light, prod 2)

X

X

2.6 Improve the capacity of the DGA
in the processing and issuance of
advance rulings.

5.10 2.2

2.2

2.2

 Specialized training delivered to staff
in the following areas:
o Accounting concepts, including:

financial statements, costs
accounting, inventory
management (UEPS) and
(PEPS);

o Valuation;
o Net cost RVC method for the

automotive industry;
o Cost accumulation systems

between related companies;
 IT module for the reception of

requests, management and issue of
advance rulings.

 Procedures and requirements to
request advance rulings published on
the Internet

(Yellow traffic light, prod 1)

(Red traffic light, prod 3)

(Red traffic light, prod 4)

X

X

X
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Dominican Republic

No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
Component 1- Chapter 4: Origin Rules and Origin Procedures

1.1 Review clearance procedures in
order to minimize immediate
inspections derived from issues
related to the origin of goods.

4.1 1.1

1.1

1.2

 Instructive to minimize immediate
inspections deriving from issues
related to the origin of goods.

 Train customs border officials on
improved procedures.

 Instructive published on the Internet

(Yellow traffic light, product 1)

(Yellow traffic light, product 1)

(Yellow traffic light, product 1)

X

X

X
1.2 Establish mechanisms to receive

and manage complaints and
information requests regarding
free trade agreements.

4.1 and
5.1

1.1

1.1

1.2

1.2

 Procedures to receive and manage
information requests and complaints.

 Train staff assigned to provide
customer service.

 Phone line to receive and manage
information requests and complaints
implemented and operational.

 E-mail address to receive and
manage information requests and
complaints implemented and
operational.

(Red traffic light, prod 2, art. 5.1)

(Red traffic light, prod 1, art. 5.1)

(Red traffic light, prod 3 art. 4.1)

X

X

X

X

1.3 Strengthen the institution
responsible for with the
processing of administrative
appeals regarding ROO, in which
legal action is required.

4.2 to
4.11
and
4.13

1.1  Training for judges and prosecutors
responsible for with the processing of
appeals, in relevant areas such as:

o Formalities to be observed in
the origin verification
procedures.

o Rules of origin focused on
RVC.

o Other countries’ experience
in the issuance of
administrative rulings.

(Red traffic light, product 3) X

1.4 Improve information available to 4.2 to 1.2  Train the private sector in ROO, (Green traffic light, product 2) X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
users regarding rules of origin. 4.11

and
4.13 1.2

1.2

including post-clearance verification
obligations.

 List of frequently asked questions
concerning origin, published on the
Internet.

 Explanatory guide for users regarding
rules of origin.

(Red traffic light, product 5)

(Red traffic light, product 5)

X

X

1.5 Develop customs procedures to
combat origin violations related
with transits and in-bond
shipments.

4.12 1.1

1.1
1.2

 Procedures Manual outlining
requirements and how to obtain
information to avoid origin violations
related with transits.

 Train staff on developed procedures.
 Publish the conditions, documents

and evidence importers must submit
to customs so goods which have
experienced transit and/or
transshipment to temporary storage
maintain their originating status.

(Red traffic light, prod 2)

(Red traffic light, prod 2)
(Red traffic light, prod 5)

X

X
X

1.6 Provide customs and foreign
trade users, tools to complete
and issue electronic certificates
of origin.

4.16 1.1

1.2

1.1

 GEDOEL system to fill and issue
electronic certificates of origin
approved and adopted.

 Dissemination Plan to introduce the
GEDOEL system to foreign trade
users

 Develop a software module allowing
customs to receive electronic
certificates of origin.

(Green traffic light, prod 4)

(Green traffic light, prod 4)

(Green traffic light, prod 5)

X X

X

X

1.7 Strengthen the post-release
origin verification function.

4.20 1.1

1.1

 Write up guidelines for the
development of origin audit plans
(including an initial plan).

 Design and implement software

(Red traffic light, prod 4)

(Red traffic light, prod 5)

X

X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3

1.1

1.2

1.1

module to register origin verification
findings.

 Train verification unit staff on:
o Rules of Origin;
o Customs valuation;
o Accounting concepts, including:

financial statements, cost
accounting and inventory
management (LIFO and FIFO);

o Classification of goods;
o General HTS rules
o Net cost RVC method for

automotive goods;
o Cost accumulation systems

among related companies;
o Auditing techniques.

 Draft verification questionnaires and
publish them on the Internet.

 Written disposition giving legal force
to origin verification procedures.

(Red traffic light, prod 7)

(Yellow traffic light, prod 9)

(Red traffic light, prod 10)

X

X

X
Component 2 - Chapter 5: Customs Administration

2.1 Develop procedures to establish
a consultation mechanism, aimed
at taking into consideration
feedback from stakeholders
regarding proposed changes
and/or additions to customs
regulations.

5.1 2.2

2.2

 Procedures to request comments and
feedback of stakeholders regarding
changes in customs regulations.

 Train staff in charge of procedures.

(Red traffic light, prod 5)

(Red traffic light, prod 4)

X

X

2.2 Improve procedures to reduce
goods clearance time.

5.2 and
5.7

2.2

2.2

 Clearance procedures modified and
improved to incorporate international
best practices.

 Train customs officials on improved
border procedures, including those

(Red prod 1 and Yellow prod 4)

(Red traffic light, prod 1)

X

X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3

2.2

2.2

2.2

related to ROO.
 Methodology to evaluate the

efficiency of the customs clearance
process

 Develop mechanisms to enable the
payment of duties and taxes after the
clearance of goods.

 Improved procedures for the
clearance of express shipments.

(Red traffic light, prod 5)

(Yellow traffic light, prod 10)

(Yellow traffic light, prod 4, art. 5.7)

X

X

X

2.3 Improve the comprehensive
clearance process, reducing it to
less than 48 hours after the
arrival of goods.

5.2 2.2

2.2

 Simplified clearance procedures for
non-customs institutions involved in
clearance.

 Strategy to implement a single
window for exports.

(Red traffic light, prod 9)

(Red traffic light, prod 9)

X

X

2.4 Provide IT tools, training and
procedures to strengthen the risk
management function within the
DGA.

5.4 2.1

2.1

2.1

2.1
2.1

2.1

 Train customs officials in risk analysis
and data mining.

 Assist customs in the evaluation and
adoption of the risk management
tools under the new customs system.

 Train customs officials on physical
inspection of cargo

 Physical inspection manuals
 Functional review of Risk

Management Unit
 Updated risk management manuals

(Yellow traffic light, prod 3)

(Red traffic light, prod 1)

(Yellow traffic light, prod 3)

(Red traffic light, prod 4)
(Yellow traffic light, prod 3)

(Red traffic light, prod 4)

X

X

X

X
X

X

2.5 Improve the DGA´s capacity to
process and issue advance
rulings.

5.10 2.2  Specialized training delivered to staff
in the following areas:
o Accounting concepts, including:

financial statements, cost
accounting and inventory
management (LIFO and FIFO);

(Yellow traffic light, prod 1) X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3

2.2

o Net cost RVC method for
automotive goods;

o Auditing techniques.
 IT module for the reception of

requests, management and issue of
advance rulings.

(Red traffic light, prod 3) X
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Nicaragua

No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
Component 1- Chapter 4: Origin Rules and Origin Procedures

1.1 Review clearance procedures in
order to minimize immediate
inspections derived from issues
related to the origin of goods.

4.1 1.1

1.1

1.2

 Instructive to minimize immediate
inspections deriving from issues
related to the origin of goods.

 Train customs border officials on
improved procedures.

 Instructive published on the Internet

(Yellow traffic light, product 1)

(Yellow traffic light, product 1)
implemented with activity 2.2
(Green traffic light, product 2)

X

X

X
1.2 Establish mechanisms to receive

and manage complaints and
information requests regarding
free trade agreements.

4.1 and
5.1

1.1

1.1

1.2

1.2

 Procedures to receive and manage
information requests and complaints.

 Train staff assigned to provide
customer service.

 Phone line to receive and manage
information requests and complaints
implemented and operational.

 E-mail address to receive and
manage information requests and
complaints implemented and
operational.

(Red traffic light, prod 2, art. 5.1)

(Green traffic light, prod 1, art. 5.1)

(Red traffic light, prod 3, art. 4.1)

X

X

X

X

1.3 Strengthen customer service unit
in the area of ROO.

4.2 to
4.11
and
4.13

1.1  Train in customer service unit staff in
ROO.

(Yellow traffic light, product 1) X

1.4 Strengthen the institution
responsible for with the
processing of administrative
appeals regarding ROO, in which
legal action is required.

4.2 to
4.11
and
4.13

1.1  Training for judges and prosecutors
responsible for with the processing of
appeals, in relevant areas such as:

o Formalities to be observed in
the origin verification
procedures.

o Rules of origin focused on
RVC.

(Red traffic light, product 3) X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
o Other countries’ experience

in the issuance of
administrative rulings.

1.5 Improve information available to
users regarding rules of origin.

4.2 to
4.11
and
4.13

1.2

1.2

1.2

 Train the private sector in ROO,
including post-clearance verification
obligations.

 List of frequently asked questions
concerning origin, published on the
Internet.

 Explanatory guide for users regarding
rules of origin.

(Green traffic light, product 2)

(Red traffic light, product 5)

(Red traffic light, product 5)

X

X

X

1.6 Develop customs procedures to
combat origin violations related
with transits and in-bond
shipments.

4.12 1.1

1.1
1.2

 Procedures Manual outlining
requirements and how to obtain
information to avoid origin violations
related with transits.

 Train staff on developed procedures.
 Publish the conditions, documents

and evidence importers must submit
to customs so goods which have
experienced transit and/or
transshipment to temporary storage
maintain their originating status.

(Red traffic light, prod 2)

(Red traffic light, prod 2)
(Red traffic light, prod 5)

X

X
X

1.7 Provide customs and foreign
trade users, tools to complete
and issue electronic certificates
of origin.

4.16 1.1

1.2

1.1

 GEDOEL system to fill and issue
electronic certificates of origin
approved and adopted.

 Dissemination Plan to introduce the
GEDOEL system to foreign trade
users

 Develop a software module allowing
customs to receive electronic
certificates of origin.

(Red traffic light, prod 4)

(Red traffic light, prod 4)

(Red traffic light, prod 5)

X X

X

X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
1.8 Strengthen the post-release

origin verification function.
4.20 1.1

1.1

1.1

1.2

1.1

1.1

 Write up guidelines for the
development of origin audit plans
(including an initial plan).

 Design and implement software
module to register origin verification
findings.

 Train verification unit staff on:
o Accounting concepts, including:

financial statements, cost
accounting and inventory
management (LIFO and FIFO);

o Net cost RCV method for
automotive goods;

o Auditing techniques.
 Draft verification questionnaires and

publish them on the Internet.
 Written disposition giving legal force

to origin verification procedures.
 Portable computers

(Yellow traffic light, prod 4)

(Yellow traffic light, prod 5)

(Yellow traffic light, prod 7)

(Yellow traffic light, prod 9)

(Yellow traffic light, prod 10)

(Red traffic light, prod 6 )

X

X

X

X

X

X
Component 2 - Chapter 5: Customs Administration

2.1 Develop procedures to establish
a consultation mechanism, aimed
at taking into consideration
feedback from stakeholders
regarding proposed changes
and/or additions to customs
regulations.

5.1 2.2

2.2

 Procedures to request comments and
feedback of stakeholders regarding
changes in customs regulations.

 Train staff in charge of procedures.

(Red traffic light, prod 5)

(Green traffic light, prod 4)

X

X

2.2 Improve procedures to reduce
goods clearance time.

5.2 and
5.7

2.2

2.2

 Clearance procedures modified and
improved to incorporate international
best practices.

 Train customs officials on improved
border procedures, including those

(prods 1 (green) and 4 (red) on traffic
light)

(Red traffic light, prod 4)

X

X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3

2.2

2.2

2.2

related to ROO.
 Methodology to evaluate the

efficiency of the customs clearance
process

 Procedures to allow the reception of
electronic customs declarations prior
to the arrival of goods.

 Develop mechanisms to enable the
payment of duties and taxes after the
clearance of goods.

 Improved procedures for the
clearance of express shipments.

(Red traffic light, prod 5)

(Red traffic light, prod 6)

(Red traffic light, prod 10)

(Yellow traffic light, prod 4, art. 5.7) X

X

X

X

2.3 Improve the comprehensive
clearance process, reducing it to
less than 48 hours after the
arrival of goods.

5.2 2.2

2.2

 Simplified clearance procedures for
non-customs institutions involved in
clearance.

 Strategy to implement a single
window for exports.

(Red traffic light, prod 9)

(Red traffic light, prod 9)

X

X

2.4 Develop a methodology to
assess the efficiency of the
clearance process

5.3 2.2  Methodology to periodically assess
the duration of the individual
procedures that conform the
clearance process.

(Red traffic light, prod 4) X

2.5 Provide IT tools, training and
procedures to strengthen the risk
management function within the
DGA.

5.4 2.1
2.1
2.1
2.1
2.1

2.1
2.1

2.1

 Early risk indicators module
 Event sequence detection module
 Findings register module
 Impact assessment module
 Staff trained on physical inspection of

cargo
 Physical inspection manuals
 Functional review of Risk

Management Unit
 Updated risk management manuals

(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Yellow traffic light, prod 3)

(Green traffic light, prod 4)
(Yellow traffic light, prod 3)

(Green traffic light, prod 4)

X
X
X
X

X
X
X
X
X

X
X

X
2.6 Develop a procedures manual for 5.6 2.2  Procedures manual to manage (Red traffic light, prod 2) X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
the management of shared
confidential information.

2.2

shared confidential information.
 Train staff in charge of the application

of the developed procedures.
(Red traffic light, prod 2) X

2.7 Improve the capacity of the DGA
in the processing and issuance of
advance rulings.

5.10 2.2

2.2

 Specialized training for assigned
personnel on the following areas:

o Accounting concepts
o Cost accounting and

inventory management
o Net cost RVC method for

automotive goods
o Auditing techniques

 Software module for the reception of
applications, management and
issuance of advanced rulings.

(Yellow traffic light, prod 1)

(Yellow traffic light, prod 3)

X

X
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Honduras

No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
Component 1- Chapter 4: Origin Rules and Origin Procedures

1.1 Improve information available to
users regarding rules of origin.

4.2 to
4.11
and
4.13

1.2

1.2

1.2

 Train the private sector in ROO,
including post-clearance verification
obligations.

 List of frequently asked questions
concerning origin, published on the
Internet.

 Explanatory guide for users regarding
rules of origin.

(Green traffic light, product 2)

(Yellow traffic light, product 5)

(Yellow traffic light, product 5)

X

X

X

1.2 Establish mechanisms to receive
and manage complaints and
information requests regarding
free trade agreements.

4.1 and
5.1

1.1

1.1

1.2

1.2

 Procedures to receive and manage
information requests and complaints.

 Train staff assigned to provide
customer service.

 Phone line to receive and manage
information requests and complaints
implemented and operational.

 E-mail address to receive and
manage information requests and
complaints implemented and
operational.

(Red traffic light, prod 2, art 4.1)

(Red traffic light, prod 1, art 4.1)

(Yellow traffic light, prod 3, art 5.1)

X

X

X

X

1.3 Develop customs procedures to
combat origin violations related
with transits and in-bond
shipments.

4.12 1.1

1.1
1.2

 Procedures Manual outlining
requirements and how to obtain
information to avoid origin violations
related with transits.

 Train staff on developed procedures.
 Publish the conditions, documents

and evidence importers must submit
to customs so goods which have
experienced transit and/or
transshipment to temporary storage

(Red traffic light, prod 2)

(Red traffic light, prod 2)
(Red traffic light, prod 5)

X

X
X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
maintain their originating status.

1.4 Provide customs and foreign
trade users, tools to complete
and issue electronic certificates
of origin.

4.16 1.1

1.2

1.1

 GEDOEL system to fill and issue
electronic certificates of origin
approved and adopted.

 Dissemination Plan to introduce the
GEDOEL system to foreign trade
users

 Develop a software module allowing
customs to receive electronic
certificates of origin.

(Red traffic light, prod 4)

(Red traffic light, prod 4)

(Yellow traffic light, prod 5)

X X

X

X

1.5 Strengthen the post-release
origin verification function.

4.20 1.1

1.1

1.1

1.1

1.1

 Write up guidelines for the
development of origin audit plans
(including an initial plan).

 Design and implement software
module to register origin verification
findings.

 Train verification unit staff on:
o Customs valuation;
o Accounting concepts, including:

financial statements, cost
accounting and inventory
management (LIFO and FIFO);

o Classification of goods;
o General HTS rules;
o Net cost RCV method for

automotive goods;
o Cost accumulation systems

among related companies;
o Auditing techniques.

 Draft verification questionnaires and
publish them on the Internet.

 Written disposition giving legal force

(Red traffic light, prod 4)

(Yellow traffic light, prod 5)

(Yellow traffic light, prod 7)

(Red traffic light, prod 9)

(Red traffic light, prod 10)

X

X

X

X

X
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No. Activity Article
CAFTA-DR

KRA Products/Expected Results Comments/Observations FY
2009

FY 2010

Q4 Q1 Q2 Q3
to origin verification procedures.

Component 2 - Chapter 5: Customs Administration
2.1 Develop procedures to establish

a consultation mechanism, aimed
at taking into consideration
feedback from stakeholders
regarding proposed changes
and/or additions to customs
regulations.

5.1 2.2

2.2

 Procedures to request comments and
feedback of stakeholders regarding
changes in customs regulations.

 Train staff in charge of procedures.

(Red traffic light, prod 5)

(Green traffic light, prod 4)

X

X

2.2 Improve procedures to reduce
goods clearance time.

5.2 and
5.7

2.2

2.2

2.2

 Train customs officials on improved
border procedures, including those
related to ROO.

 Methodology to evaluate the
efficiency of the customs clearance
process

 Develop mechanisms to enable the
payment of duties and taxes after the
clearance of goods.

(Green traffic light, prod 1, art. 5.2)

(Red traffic light, prod 5, art. 5.2)

(Red traffic light, prod 10, art. 5.2)

X

X

X

2.3 Improve the comprehensive
clearance process, reducing it to
less than 48 hours after the
arrival of goods.

5.2 2.2

2.2

 Simplified clearance procedures for
non-customs institutions involved in
clearance.

 Strategy to implement a single
window for exports.

(Red traffic light, prod 9)

(Red traffic light, prod 9)

X

X

2.4 Develop a methodology to
assess the efficiency of the
clearance process

5.3 2.2  Methodology to periodically assess
the duration of the individual
procedures included in the clearance
process.

(Red traffic light, prod 4) X

2.5 Provide IT tools, training and
procedures to strengthen the risk
management function within the

5.4 2.1

2.1

 Train customs officials in risk analysis
and data mining.

 Early risk indicators module

(Yellow traffic light, prod 3)

(Green traffic light, prod 1)

X

X X
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Q4 Q1 Q2 Q3
DGA. 2.1

2.1
2.1
2.1

2.1
2.1

2.1

 Event sequence detection module
 Findings register module
 Impact assessment module
 Staff trained on physical inspection of

cargo
 Physical inspection manuals
 Functional review of Risk

Management Unit
 Updated risk management manuals

(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Green traffic light, prod 1)
(Yellow traffic light, prod 3)

(Green traffic light, prod 4)
(Yellow traffic light, prod 3)

(Green traffic light, prod 4)

X
X
X

X
X
X
X

X

X

X

2.6 Develop a procedures manual for
the management of shared
confidential information.

5.6 2.2

2.2

 Procedures manual to manage
shared confidential information.

 Train staff in charge of the application
of the developed procedures.

(Red traffic light, prod 2)

(Red traffic light, prod 2)

X

X

2.7 Strengthen the sanctions
administration function, in
regards to customs operations

5.9 2.3

2.3

 Recommended structure for the
administration of sanctions.

 Train staff in charge of sanctions
administration.

(Red traffic light, prod 2)

(Red traffic light, prod 2)

X

X

2.8 Improve the capacity of the DGA
in the processing and issuance of
advance rulings.

5.10 2.2  Specialized training for assigned
personnel on the following areas:

o Accounting concepts and
reports;

o Cost accounting and
inventory management;

o Net cost RCV method for
automotive goods;

o Cost accumulation systems
among related companies;

o Auditing techniques

(Yellow traffic light, prod 1) X


